
United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

Date: Tuesday, May 03, 2005 
From: Charlie Fitzsimmons, OSC 

Subject: Continuation of Work 
Sykesville Oil Spill 
580 Obrect Rd, Sykesville, MD 
Latitude: 39.3839 
Longitude: -76.9783 

POLREPNo.: 8 Site#: 
Reporting Period: D.O.#: 
Start Date: Response Authority: 
Mob Date: Response Type: 
Completion Date: NPL Status: 
CERCLIS ID #: Incident Category: 
RCRISID#: Contract# 
FPN# E043Z1 Reimbursable Account# 

Site Description 
Refer to previous polreps. 

Current Activities 

E043Z1 

OPA 
Emergency 
NonNPL 
Removal Action 

Extraction of oil and contaminated water to date includes the following: 
04113/05- 674 gals oil, 788 gals water 
04118/05-475 gals oil, 2060 gals water 
Totals to date 1314 gals oil, 2848 gals water 
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FOSC, USACE, Plexus met with RP's consultant EMG Corp. on 4/21/05 to discuss EPA site 
activities since project was mobed a year ago. In addition the transition plan for turnover from 
fund lead to RP lead was discussed. EMG will immediately takeover the transport and disposal 
billing. Clean Venture will commence billing to EMG so that the extraction process can continue 
without any field delays. The FOSC will maintain Plexus field extraction team until EMG's HASP 
is approved and until they can get a contractor on board to relieve Plexus. This may take up to 
three weeks. 

EPA's 311(c) and (e) Administrative Order on Consent (AOC) with Fogle's became effective on 
4/27/05. EMG will be developing numerous documents for FOSC approval. 

Planned Removal Actions 
Plexus will continue with extraction of oil from the seep area. EMG will assume all transport and 
disposal costs from Clean Venture Inc. Oil extraction will continue on a weekly basis. EMG to 
provide documentation as per the AOC. 

www .cpaosc .org/sykcsvilleoil 
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